

Long Range Plan for Resurfacing Three Way Streets

1. South End of Sanders Bluff (contract let for late summer 2022)
2. Mason Road pavement failure (under contract to be repaired summer 2022)
3. Chamberlain Dr.
4. Country Oak from Madison Woods south to dead end
5. Country View Ln
6. Pleasant Oak Cv.
7. Plantation Oaks
8. North Madison Dr.
9. Allen Woods
10. Small Oak (West End)
11. Chamblee Cv.
12. Stanbury Cv.
13. Tarkington Dr.
14. Stockbridge Cv.
15. Habersham Cv.
16. Saddletree Dr.
17. Cobblestone Dr.
18. Fawn Valley Cv.
19. Sable Wood Cv.
20. Majestic Oak Cv.
21. Garden Gate Dr.)
22. Fesmire Rd.

This list is based on current conditions of the streets. Many of the streets are in near same conditions and may be grouped together in order to get better bids. This is a working model and does not mean that the streets will be repaved in the order they are listed in this plan. We hope to start this plan in motion in the Spring of 2023.